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Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
AWARD A PUBLIC WORKS CONSTRUCTION CONTRACT AND FIND THE

SECOND LOWEST BID NON-RESPONSIVE FOR THE
WHITEMAN AIRPORT IMPROVEMENT PROJECT - AIRCRAFT PARKING RAMP

CAPITAL PROJECT NO. 67928
IN THE PACOIMA AREA OF THE CITY OF LOS ANGELES

(THIRD DISTRICT) (3 VOTES)

SUBJECT

This action is to award a Public Works construction contract for the Whiteman Airport
Improvement Project - Aircraft Parking Ramp, Capital Project No. 67928, and
authorize the Director of Public Works, or her designee, to execute a contract for work
in the Pacoima area of the City of Los Angeles, and find the second lowest bid

non-responsive for failure to include a bid guaranty with the bid.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Award and authorize the Director of Public Works, or her designee, to prepare
a construction contract in the form previously approved by County Counsel,
execute the contract, and establish the effective date following receipt of
approved Faithful Performance and Payment of Labor and Material Bonds, as
evidence of required contractor insurances fied by the contractor for Project 10
No. APT5067928 - Whiteman Airport Improvement Project - Aircraft Parking
Ramp, Capital Project No. 67928, to recònstruct the aircraft parking ramp
pavement, in the Pacoima area of the City of Los Angeles, to Sully-Miller
Contracting Company, in the amount of $931,698.
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2. Find the second lowest bid, submitted by Mesa Engineering, non-responsive for

failure to include a bid guaranty with the bid as provided in the contract
documents.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to award this construction contract and
authorize the Director of Public Works, or her designee, to execute the contract and
establish the effective contract date following receipt of approved Faithful Performance
and Payment of Labor and Material Bonds, as evidence of required contractor
insurances filed by the contractor for this Project.

On June 7, 2011, Agenda Item 42, your Board instructed the Executive Officer of the
Board of Supervisors to advertise the Project for construction bids to be received on
July 12, 2011, and authorized the Director of Public Works, or her designee, to award
and execute a Consultant Services Agreement with the apparent Lowest Responsive

and Responsible Bidder to prepare a baseline construction schedule and storm water
pollution prevention plan for a not-to-exceed fee of $13,000 funded by existing Project
funds.

On July 12, 2011, bids were opened and the apparent Lowest Responsive and
Responsible Bidder was Sully-Miller Contracting Company in the amount of $944,698.
Sully-Miler Contracting Company has successfully completed the terms of the
Consultant Services Agreement. Therefore, we recommend award of the Whiteman
Airport Improvement Project - Aircraft Parking Ramp, Capital Project No. 67928
construction contract to Sully-Miller Contracting Company in the amount of $931,698,
which reflects the low bid amount minus the $13,000 for the Consultant Services
Agreement.

The apparent second lowest bidder, Mesa Engineering, submitted a bid in the amount
of $980,627.99; however, its bid failed to include a bid guaranty. The contract
documents, consistent with Public Contract Code Section 20129, require a bidder to
submit a bid guaranty with the bid. Therefore, we recommend that Mesa Engineering's
bid be found non-responsive, as provided in the contract documents.

Attachment B includes the Project description, the call for bids and bid opening date, a
tabulation of bids, and financial information. The certified record of receipt of bids and
the original bid proposal are also attached, including addenda to the contract

specifications for this Project.

The contract specifications require construction to be completed in 100 working days. It
is estimated that the work wil start in January 2012 and be completed in June 2012.
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The recommended construction contract is necessary to execute a Board-directed and
approved the Department of Public Works (Public Works) project in support of
operational missions. Your Board's approval of the recommended contract award and
the subsequent execution of the contract wil ensure the timely completion of the
Project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Awarding this contract wil
provide an improved and more accommodating facility for airport customers.

FISCAL IMPACT/FINANCING

This action wil have no impact to the County General Fund.

As detailed in the Project Budget Summary in Attachment A, the Project budget of
$1,640,000 includes $944,698 for construction contract, $94,470 for change orders,
$60,000 for geotech/soils report and soils testing, $165,465 for engineering design,
$225,367 for Project inspection, and $150,000 for Project support services.

The Project is funded by a Federal Aviation Administration (FAA) grant commitment of
$1,558,000, which equates to 95 percent of the total project cost estimate; the California
Department of Transportation California Aid-to-Airports Program Matching Funds Grant
of $38,950, which equates to 2.5 percent of the FAA grant amount; and $43,050 from
the Aviation Capital Project Fund. Sufficient appropriation for the Project is available in
the Fiscal Year (FY) 2011-12 Capital Project and Refurbishments Budget for a total
estimated Project cost of $1,640,000.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The construction contract wil be in the form previously reviewed and approved as to
form by County CounseL. The construction contract was solicited on an
open-competitive basis and is in accordance with applicable Federal, State, and County
requirements. The contractor is in compliance with the Chief Executive Offcer's (CEO)
and your Board's requirements.

The award of this contract wil not result in unauthorized disclosure of confidential
information and will be in full compliance with Federal, State, and County regulations.
This contract contains terms and conditions supporting your Board's ordinances,

policies, and programs including, but not limited to: the County's Greater Avenues for
Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs,
Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County
Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
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No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code,
Chapter 2.202; the County's Child Support Compliance Program, Los Angeles County
Code, Chapter 2.200; the County's Defaulted Property Tax Reduction Program

Ordinance, Los Angeles County Code, Chapter 2.206; Local Business Enterprise
Preference Program, Los Angeles County Code, Chapter 2.2.04; and the standard
Board-directed clauses that provide for contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to
a responsible contractor with the lowest responsive bid, which is defined as the firm
that: (1) submits the bid with the lowest cost; (2) is deemed by the County to be
responsive to specific criteria under the solicitation including, but not limited to,
licensure, bonding, and insurance requirements; and (3) is determined by the County to
be a responsible bidder by exhibiting the capability, capacity, experience,
trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

To ensure the contract is awarded to a responsible contractor with a satisfactory history
of performance, bidders are required to report violations of the False Claims Act,
criminal convictions, civil litigation, defaulted contracts with the County, complaints filed
with the Contractor's State License Board, labor law/payroll violations, and debarment
actions. As provided for in Board Policy No. 5.140, the information reported by each

respective contractor was considered before making this recommendation to award.

The plans and specifications include the contractual provisions, methods, and material
requirements necessary for this Project and are on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

On June 7, 2011, Agenda Item 42, your Board found this Project to be categorically
exempt from the provisions of the California Environmental Quality Act pursuant to
Section 15301 (c) and (n), insofar as it consists of minor alteration of existing facilties,
involving negligible expansion of use beyond that previously existing.
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CONTRACTING PROCESS

The construction contract was solicited on an open-competitive basis in accordance
with the provisions of the State Public Contract Code.

The State Labor Code requires contractors to pay prevailing wage rates to all persons
employed on public works construction contracts. These rates are determined by the
Department of Industrial Relations and include contributions for fringe benefits such as
vacations, pension funds, training, and health plans for each employee.

To further increase contractor awareness of contracting opportunities with Public Works,
this project was listed on the County website for upcoming bids.

Public Works wil review and approve the Faithful Performance and payment bonds filed
by the contractor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

When the Project is completed, it wil have a positive impact by providing an improved
and more accommodating facility for airport customers. '

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; and to the Department of Public Works, Construction Division.

Respectfully submitted,

WILLIAM FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
SW:VM:zu

Attachments

c: Executive Office, Board of Supervisors

County Counsel
Public Works

U:IBOARD LETERS 2011IBOARD LETERS (WORD)\Capilai ProjeclslAward Whiteman Airport Brd Llr 11.1.11.docx
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ATTACHMENT A

WHITEMAN AIRPORT
AIRCRAFT PARKING RAMP

PROJECT SCHEDULE AND BUDGET SUMMARY

I. PROJECT SCHEDULE

Project Activity Proposed Completion Dates

Advertise for Construction Bids June 2011

Award Construction Contract November 2011

Construction Start January 2012

Final Acceptance June 2012

II. PROJECT FUNDING CHART

Project Budget Category FAA CAAP ACPF Total
Grant Grant Funding

Project Design $157,192 $3,929 $4,344 $165,465

Construction
Construction Contract 897,463 22,437 24,798 944,698
Change Order 89,746 2,244 2,480 94,470

Contingency
Material Testing 57,000 1,425 1,575 60,000

County Services
Project Mgt. / Inspection 214,099 5,352 5,916 225,367
Còunty Administrative 142,500 3,563 3,937 150,000
Services

TOTAL $1,558,000 $38,950 $43,050 $1,640,000
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II. PROJECT BUDGET SUMMARY
Project Activity Adopted Impact of this Revised Project

Project Budget Action Budget

Land ACQuisition $ 0 $ 0 $ 0
Construction

Low-Bid Construction Contract $1,166,535 $-221,837 $944,698
Job Order Contract 0 0 0
Change Orders 117,000 -22,530 94,470
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip - Affixed to Building 0 0 0
Civic Arts* 0 0 0

Subtotal $1,283,535 $-244,367 $1,039,168
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $0 $ 0 $0
Consultant Services

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 0 0 0
Material Testing 20,000 40,000 60,000
Cost Estimating 0 0 0
Topographic Surveys 0 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: Design Engineering 165,465 0 165,465

Subtotal $ 185,465 $ 40,000 $ 225,465
Miscellaneous Expenditures $ 0 $ 0 $ 0
Jurisdictional Review/Plan $ 0 $ 0 $ 0
Check/Permit
County Services

Code Compliance Inspection $ 0 $0 $ 0
Quality Control Inspection 0 0 0
Design Review 0 0 0
Design Services 0 0 0
Contract Administration 0 0 0
Project Management / Inspection 121,000 104,367 225,367
Project Management Support Services 50,000 50,000 100,000
ISO Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISO ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 0 0 0
Offce of Affirmative Action 0 0 0
County Counsel 0 0 0
Other: 0 0 0
DPW Survey Services 0 50,000 50,000

Subtotal $ 171,000 $ 204,367 $ 375,367
TOTAL $1,640,000 $ 0 $1,640,000



ATTACHMENT B

AWARD OF CONTRACT
November 8, 2011

PROJECT !D NO. APT5067928 - Whiteman Airport Improvement Project - Aircraft
Parking Ramp, Capital Project No. 67928 (in the Pacoima area of the City of
Los Angeles), Supervisorial District 3

TYPE OF WORK: Reconstruction of aircraft parking ramp pavement.

CALL FOR BIDS DATE: June 7,2011 (Agenda Item 42)

BID OPENING DATE: July 12, 2011

BID SUMMARY:

Low Sully-Miller Contracting Company
135 South State College Boulevard, Suite 400
Brea, California 92821
(714) 578-9600

$ 944,698.00

2 Griffith Company
3 Granite Construction Company
4 Triangle Enterprises, Inc.

5 M.S. Construction Management Group
6 Excel Paving Company
7 Western Group, Inc.

$1,070,567.69
$1,108,020.00
$1,110,289.25
$1,164,786.80
$1,196,530.00
$1,441,165.60

Mesa Engineering submitted a bid in the amount of $980,627.99; however, its bid failed
to include a fully executed bid bond. Therefore, its bid was considered nonresponsive
and rejected as provided in the contract documents.

FINANCIAL INFORMATION:

Amount of estimate including the Consultant Services Agreement
Amount of Consultant Services Agreement
Amount of recommended contract**
Amount of recommended contract and Consultant Services
Agreement below estimate

$1,281,996.50
$ 13,000.00
$ 931,698.00

$ 337,298.50

-2B-



The amount of recommended contract including the Consultant Services Agreement is
26 percent below the estimate.

**On June 7,2011, Agenda Item 42, your Board authorized the Director of Public Works
or her designee to award and execute a Consultant Services Agreement with the

apparent responsible contractor with the lowest responsive bid to prepare baseline

construction schedule and storm water pollution plan for $13,000. The amount of the
recommended contract award of $931,698 represents the amount of the lowest
responsive bid with the cost of the Consultant Services Agreement subtracted from it.

This project is funded by a Federal Aviation Administration (FAA) grant commitment of
$1,558,000, which equates to 95 percent of the total project cost estimate; the California
Department of Transportation California Aid-to-Airports Program Matching Funds Grant
of $38,950, which equates to 2.5 percent of the FAA grant amount; and $43,050 from
the Aviation Capital Project Fund. Sufficient appropriation for the project is available in
the Fiscal Year 2011-12 Capital Project and Refurbishments Budget for a total
estimated project cost of $1,640,000.

MINORITYIWOMEN-OWNED BUSINESS ENTERPRISE DATA:

Sully-Miller Contracting Company has one MWBE subcontractor/supplier under this
contract, yielding a proposed MWBE participation of 3 percent.

ENVIRONMENTAL IMPACT:

On June 7, 2011, Agenda Item 42, your Board found this project categorically exempt
from the provisions of the California Environmental Quality Act.

CONSTRUCTION SCHEDULE:

The contract specifications require the work to be completed in 100 working days. It is
estimated that the work will start in January 2012 and be completed in June 2012.

-2B-


